



Wolverine Pipe Line Co. Detroit Metro Access Project

Restoration Update – Week of October 2, 2017

Wolverine Pipe Line Company apologizes that the restoration work for the Detroit Metro Access Project has taken longer than expected. Wolverine has hired additional third party landscaping, asphalt, concrete, fencing and other professional contractors to complete restoration as it is needed on individual properties.

Location	Freedom Township	Lodi Township	Pittsfield Township	Ypsilanti Township	Van Buren Township	Belleville	Romulus
Percentage of Restoration Completed	90%	85%	82%	46%	69%	42%	61%
Total Tracts to be Completed	1	6	18	37	46	3	14
Currently Scheduled Properties by Tract Number		72	200 213 214 215 217		508 509		543 544 546 547 552
Additional Notes	Drain tile repairs being coordinated with landowner.	Paving and landscaping crew completing work.	Landscaping crew completing work on properties.	Landscaping and paving crews are scheduling work.	Landscaping crew beginning corrective work. Fence and paving crews are beginning work.	Negotiating settlements with Landowners for remaining damages.	Fence and landscaping crews are beginning work

To provide regular updates on the restoration, Wolverine will be posting progress updates at www.wolverinepipeline.com every two weeks. Please feel free to share this web site with landowners and/or post a link on your website. Please see update attached.

If landowners have specific questions or concerns regarding the status of the restoration of their property, they can contact Ashlee Rudnick with Michiana Land Services, Inc. at arudnick@michianalandservices.com or call her at (517) 610-9674.

