



Wolverine Pipe Line Co. Detroit Metro Access Project

Restoration Update – Week of February 28, 2018

Wolverine Pipe Line Company continues to move forward on restoration for the Detroit Metro Access Project. To expedite work, Wolverine has hired additional third party landscaping, asphalt, concrete, fencing and other professional contractors to complete restoration as it is needed on individual properties.

Location	Freedom Township	Lodi Township	Pittsfield Township	Ypsilanti Township	Van Buren Township	Belleville	Romulus
Percentage of Restoration Completed	100%	98%	96%	95%	95%	100%	83%
Total Tracts to be Completed		1	4	3	7		6
Currently Scheduled Properties by Tract Number			139				528
Additional Notes			Fence crews are completing work.	Fence crews are scheduling work.	Fence crews are scheduling work.		Fence crews are completing work.

To provide regular updates on the restoration, Wolverine will be posting progress updates at www.wolverinepipeline.com every two weeks. Please feel free to share this web site with landowners and/or post a link on your website.

If landowners have specific questions or concerns regarding the status of the restoration of their property, they can contact Ashlee Rudnick with Michiana Land Services, Inc. at arudnick@michianalandservices.com or call her at (517) 610-9674.

