

Wolverine Pipe Line Co. Detroit Metro Access Project

Restoration Update – Week of August 10, 2018

Wolverine Pipe Line Company continues to move forward on restoration for the Detroit Metro Access Project. To expedite work, Wolverine has hired additional third party landscaping, asphalt, concrete, fencing and other professional contractors to complete restoration as it is needed on individual properties.

Location	Freedom Township Files 15-31	Lodi Township 35-118	Pittsfield Township 120-240	Ypsilanti Township 242-347	Van Buren Township 350-533	Belleville 437, 447-456	Romulus 535-589
Percentage of Restoration Completed	100%	100%	96%	96%	98%	100%	100%
Total Tracts to be Completed			4	3	3		
Currently Scheduled Properties by Tract Number							
Additional Notes			Landscaping crews are scheduling landscaping work.	Paving crews are scheduling landscaping work.	Landscaping crews are scheduling work..		

To provide regular updates on the restoration, Wolverine will be posting progress updates at www.wolverinepipeline.com every two weeks. Please feel free to share this web site with landowners and/or post a link on your website.

If landowners have specific questions or concerns regarding the status of the restoration of their property, they can contact Ashlee Rudnick with Michiana Land Services, Inc. at arudnick@michianalandservices.com or call her at (517) 610-9674.

